
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:31 PM
Run date

Time

Reviewer: Awal, Mohammad 15-Oct-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 631 Date: 18-Aug-2012 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 75

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Head Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the East & North tower head chimneys
. They started at 7:00 AM.

Obra , Ryan N , Roger , & Ryan E. had to work on the North chimney . Crews had to adjust the C & D
plates , install the bolts ,ream & tap the holes on the F plate , snug , mark 1/2 turn , & tension the bolts .

In addition to that , crews had to install the stainless steel bolts , ream few misaligned holes , clean &
paint he holes .

Crews had to prepare their tools , & equipments, reroute the air & power lines . They were done at 9:00
AM.

Obra & Ryan E. had to work on the C & D plates on the outside . Crews had to install the permanent
bolts , ream & tap few misaligned holes . They were done at 12:00 PM.

In the afternoon , crews had to snug , mark 1/2 turn , & tension the bolts . Install the 16 mm. Stainless
steel bolts , they started at 12;40 PM. Crews were done at 2:50 PM.

Roger & Ryan N. had to work n the F plate . Crews had to ream & tap the misaligned holes . They
started at 9:10 AM.

Ryan N. had to mobilize to the West tower shaft at 2:00 PM> he had to work on the F plate . Ryan had
to ream & tap the misaligned holes . He started at 2:15 PM.

In addition to that , crews had to work with the outer crews on the top bolts . Crews were done at 2:50
PM.

Anthony , Carlos , Jonathon , & Pablo had to work on the East tower shaft . Crews had to tension the
remaining bolts on the C , D , & F plates . They had to prepare their tools & equipments . They were done
at 7:10 AM. Crews started to tension the bolts at 7:15 AM.

Carlos & Jonathon had to work inside the East chimney . Anthony & Pablo had to work on the outside .
Carlos & Jonathon were done at 9:00 AM. Anthony was done at 9:10 AM.

Carlos , Brian , & I had to test 10 % of the bolts . We were done at 10:00 AM.
After that , Anthony & Carlos had to work on the splice plate between the East & South tower shafts .

Crews had to install the 75 mm. bolts DHGM 240064 , snug , mark 1/2 turn , & tension the bolts , Carlos
was done at 2:50 PM.

Anthony had to prepare to work on the diaphragm . He had to hook it to the crane lift , drive wedges to
align the holes & install temporary bolts. He was done at 2:50 PM. He release the crane at 2:55 PM.

Pablo & Jonathon had to work on the 16 mm. Stainless steel bolts . Crews had to ream
the misaligned holes , tap , clean the holes , & paint them . They started at 10:20 AM. Crews were done at
2:50 PM.

All crews had to wrap up their tools & equipments. They left at 3:05 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders
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AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

80.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS ALVERADOIronworker 0.00 8.00 0.00 8.00

JNM RYAN EVANCHIKIronworker 0.00 8.00 0.00 8.00

APP RYAN NASHIronworker 0.00 8.00 0.00 8.00

JNM ROGELIO RUIZIronworker 0.00 8.00 0.00 8.00

FOR OBRA PAULKIronworker 0.00 8.00 0.00 8.00

JNM PABLO RAMIREZIronworker 0.00 8.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00

APP JONATHON BISKNERIronworker 0.00 8.00 0.00 8.00

FOR ANTHONY COSTAIronworker 0.00 8.00 0.00 8.00
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